
MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

STA TE LEAD SITE 

Reporting Period: FY97, QI 

CA #: V005934-0 l 

EPA Region 5 Records Ctr. 

IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII 
274094 

Site name: North Bronson Industrial Area (IC) 
Activity: RI/FS Budget period ends: 6/01/97 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR TI-IlS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED nns PERIOD, CORRECTIVE MEASURES 
TAKEN OR PLANNED) IDENTIFY BY TASK NAME AND NUMBER: 

Task 5: Phase II Remedial Investigation 
Task complete December 1991. 

Task 6: Remedial Investigation Report 
Task complete July 1993. 

Task 7: Baseline Risk Assessment 
Task complete July 1993. 

Task 8: Alternatives Array 
Task complete September 1994. 

Task 9: Feasibility Study 
The MDEQ project manager prepared and forwarded the second draft of FS revisions to the MDEQ 
toxicologist and the EPA for review. Comments on the draft FS were received and incorporated into the 
final draft of this document by the MDEQ project manager. The MDEQ also received a draft constructed 
wetland alternative from Robert Kadlec Ph.D. The draft alternative screening document was provided to 
the EPA and the MDEQ Design and O&M unit for review and comment. Comments received from EPA 
and MDEQ staff prompted an MDEQ sponsored site visit with Dr. Kadlec, representatives from EPA, 
MDEQ Design/O&M unit, the PRPs and the city of North Bronson. The site visit included a technical 
briefing and a question and answer session conducted by Dr. Kadlec and MDEQ about the wetland and its 
potential use at Bronson. At the briefing MDEQ and EPA decided to have Dr. Kadlec prepare three 
conceptual wetland designs for the site. Each design would address three different treatment scenarios. 
Each scenario would be based on the amount of water the wetland would have to treat and the desired 
treatment efficiencies. Each wetland alternative will be included in the final revised FS and will provide 
enough information to proceed with a proposed plan. 

The MDEQ sub-contracted Dr. Kadlec through Malcolm Pirnie. The original contract and scope of work 
which Dr. Kadlec completed , was not to exceed $5,000. Another $5,000 will be required for the additional 
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Mullet-Site Cooperative Agreement V005934 North Bronson Industrial Area 

work requested by EPA and MDEQ for Dr. Kadlec. A new scope of work will be prepared by MDEQ and 
administered by Malcolm Pirnie. 

The EPA has selected the city of Bronson as a pilot site for the new EPA community relations initiative , 
the Community Advisory Group (CAG). The CAG provides a setting in which volunteer representatives of 
the community can get up-to-date information about the status of clean-up activities, as well as discuss 
community views and concerns about the clean-up process. The EPA and the MDEQ hosted an 
informational meeting on December 10, 1996 to introduce the concept to the community and evaluate their 
desire to establish a CAG. Several members of the community participated in this meeting and indicated an 
interest in the program. They will meet in January and decide on any future activities. 

MDEQ staff received the CLP sample results from the industrial sewer investigation in December. The 
data and its analysis will be reported to EPA in a Technical Memorandum being prepared by the site 
geologist and project manager. The results of our analysis and the impact on future remedial actions will 
be discussed with EPA in March 1997. 

Expenditures for work under Task 9 will be captured under Task 10. 

Task 10: Proposed Plan 
The North Bronson RI/FS (proposed plan) schedule was revised to reflect the delay caused by the revisions 
to the FS and the screening of the constructed wetland alternative. The revised schedule will be submitted 
to the EPA for approval. 

Task 11: Administrative Record 

None. 

Task 12: Draft ROD 

None. 

Task 13: Final ROD 

None. 

Task 14: Post ROD/Closet 

None. 

PLANNED % OF SCHEDULED ACTIVITIES (Task 10) TO BE COMPLETED: 100% 
ACTUAL % OF ACTMTIES COMPLETED: 85% 

EXPLANATION OF SIGNIFICANT DIFFERENCE: Refer to Task 10 comments. 
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PLANNED% OF SCHEDULED ACTMTY (TASK 11) TO BE COMPLETED: 60% 
ACTUAL % OF ACTMTY COMPLETED: 60% 

EXPLANATION OF SIGNIFICANT DIFFERENCE: NA 
FINANCIAL REPORTING FOR EACH ONGOING TASK 

TASK IO-PROPOSED PLAN 

Planned Budget 
Estimated Expenditures prior to this quarter: 
Estimated Expenditures* Quarter 1 
Estimated Expenditures to Date: 

CONTRACTOR 

$5,000 
0 

$1,400# 
$1,400 

ESTIMATED BALANCE: $3,600 

AGENCY 

$50,000 
$60,700 
$13,000 
$73,700 

($23,700) 

* Expenditures reported under Task 10 include FS(Task 9) revisions, the wetland alternative review, 
CAG initiatives and the industrial sewer investigation. 

# Contractor invoice attached. 

Task 11 - ADMINISTRATIVE RECORD 

Planned Budget 
Estimated Expenditures prior to this quarter: 
Estimated Expenditures Quarter 4 
Estimated Expenditures to Date: 

CONTRACTOR 

$0 
$0 
$0 
$0 

ESTIMATED BALANCE: $0 

TASKS 1-11 FINANCIAL REPORTING 

PLANNED RI/FS BUDGET: 
ESTIMATED EXPENDITURES PRIOR TO THIS QR: 
ESTIMATED EXPENDITURES QUARTER 1 
ESTIMATED EXPENDITURES TO DATE: 

PLANNED RI/FS BUDGET: 
ESTIMATED EXPENDITURES PRIOR TO THIS QR: 
ESTIMATED EXPENDITURES QUARTER 1 
ESTIMATED EXPENDITURES TO DATE: 

TOTAL ESTIMATED EXPENDITURES TO DATE 

3 

CONTRACTOR l 

$1,200,000 
$1,038,000 
$ 0 
$1,038,000 

CONTRACTOR 2 
$ 5,000 
$ 0 
$ 1,340 
$ 1,340 

$ 1,039,340 

AGENCY 

$10,000 
$ 1,000 
$ 0 
$ 1,000 

$ 9,000 

AGENCY 

$240,000 
$241,200 
$ 13,000 
$254,200 

$(14,200) 



Mullet-Site Cooperative Agreement V005934 

TOTAL FUNDING FOR THIS ACTMTY (RI/FS): 
TOTAL ESTIMATED EXPENDITURES TO DATE: 
ESTIMATED BALANCE: 

North Bronson Industrial Area 

$1,440,000 
$ 1,293,540 
$ 146,460 

FUNDS AND TIME REMAINING (BALANCE): $146,000 and 6 months. 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 6 months and 
$150,000. Agency expenditures above the budgeted amounts will be covered by funds remaining in the 
total budget. 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: 
Current project end date is 97 June O I. Additional time may be required to complete the review of the 
wetland alternative and to accommodate the requests of the CAG. 

Preparedby_V_~~//~-~-•-·-_--_-___ _ Date 
(Project Manager) 

Approved by Date 
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-------'~-----------------MA--'~-co_,__~...,:::.':.,_~:......:~S,=-E.-;.c..:::..? __ 
ENV1RONMENTAL ENGINEERS, SCIENTISTS & PLANNERS 

DIRECT LABOR/OVERHEAD & OTHER DIRECT COST INVOICE 

DATE: November, 1996 INVOICE NO.: 2420-050-#1 

PROJECT NAME: N. BRONSON LAGOON REMEDIATION 

COST RECOVERY BREAKDOWN FOR: 

CONTRACT RELEASE NO.: 

SERVICE PERIOD: From June 27, 1996 through November 1, 1996, for services provided for Direct Labor and ODCs. 

BILL TO: Administration Section 

Environmental Response Division 

Michigan Department of Environmental Quality 

P. 0. Box 30426 

Lansing, Ml 48909 

REMIT PAYMENT JO: Malcolm Pirnie Engineers 

102 Corporate Park Drive, Box 751 

White Plains, NY 10602-0751 

CONTRACT NO.: ERO #9499 

FEDERAL ID NO. 

COPY TO: William L. Harman 

MDEQ-ERD Superfund 

300 S. Washington Square 

Lansing, Ml 48933 

TOTAL DIRECT LABOR $477.03 

OVERHEAD 1.617% $771.36 

LABOR FEE (10%) $124.84 

TOTAL LABOR $1,373.23 

TOTAL OTHER DIRECT COSTS 

FEE 10% 

TOTAL ODC 

$11.34 

$1.13 

TOTAL AMOUNT DUE 

$12.47 

$1,385.70 

CONSULTANT'S CERTIFICATION: I CERTIFY THAT THE SERVICES LISTED ABOVE ARE 

PROi CHA~GES AGAINST THE STATE~ MICHIGAN. 

lt1uc,Aa, ~v(l,.Q 
"

Certifying s· ature of Consultant Staff 

EAST LANSING, Ml 48823-1439 

Date 

517-337-0111 

NOV ) 

. -., ~"- ... .-,_ .. ...,.__ ... . ,_ . . --~-........... _ ......... __ 

FAX 517-337-0417 

RECYCLED PAPER 



SUMMARY OF DIRECT LABOR 
PROJECT NAME: N. BRONSON LAGOON REMEDIATION 
PROJECT NUMBER: 2420-050 

LABOR EMPLOYEE SPENT THIS PERIOD 
CLASS NAME RATE HOURS 

P4 Q..O 

0.0 
0.0 
0.0 
0.0 

SUBTOTAL I 0.0 
P3 I THRASOS EFTAXIADIS $35.55 I 10.5 

I 0.0 
0.0 

i 0.0 
I 0.0 
i 0.0 
1 0.0 I 

I I I 0.0 
1 SUBTOTAL ' 10.5 ' 

P2 I 0.0 
I 0.0 
! 0.0 

! I I 0.0 
I 0.0 I 

I 0.0 
0.0 

i 0.0 
I 0.0 
I 0.0 I 

I 0.0 
I 0.0 
I 0.0 I 

SUBTOTAL ' 0.0 I 

P1 I 0.0 I 

! 0.0 
i o.o l 
: 0.0 
i 0.0 
i 0.0 

! 0.0 i 
0.0 ! 
0 0 i 

i : 0.0 I 

I 
I 0.0 I ' 

0.0 ! 
i 

' 0.0 I I 
1 SUBTOTAL I 0.0 

T1 0.0 
0.0 
0.0 I 

I o.o I 
iSUBTOTAL I 0.0: 
I CL DARA THOMAS i $9.50 I 2.5 i 

i DARLENE HUFNAGEL ! $16.00 5.0 

0.0 ! 
0.0 
0.0 ! 

0.0' 

I : I ' 0 0 I 
I 1 I 0.0 
!SUBTOTAL ! 7.5 

i TOTAL i 18.0 

JOB-TO-DATE I 
I 

COST HOURS COST I 

$0.00 0.0 $0.00 ! 
$0.00 I 0.0 $0.00 I 
$0.00 0.0 $0.00; 
$0.00 0.0 $0.00 i 

$0.00 0.0 $0.00 i 

$0.00 0.0 $0.00: 
$373.28 10.5 $373.28. 

$0.00 0.0 $0.00: 
$0.00 0.0 $0.00 
$0.00. 0.0 $0.00 I 
$0.00 0.0 $0.00: 
$0.00 0.0 $0.00 i 
$0.00 I 0.0 $0.00. 
$0.00 I o.o I $0.00 

$373.28 10.5 $373.28: 
$0.00 0.0 $0.00: 
$0.00 0.0 $0.00: 
$0.00 0.0 $0.00 i 
so.oo I 0.0 $0.00. 
$0.00 0.0 $0.00 
$0.00 0.0 $0.00 i 
$0.00 0.0 $0.00: 
$0.00 0.0 $0.00, 
$0.00 I 0.0 $0.00 I 

so.oo I 0.0 $0.00 i 

$0.00 I 0.0 $0.00. 
$0.00 I 0.0 $0.00: 
$0.00: o.o I $0.00. 
$0.00: 0.0 $0.00 i 
$0.00 0.0 $0.00 i 
$0.00 I 0.0 $0.00 i 
$0.00 0.0 $0.00 I 
$0.00 I 0.0 $0.00 I 
$0.00 I 0.0 so.oo I 
$0.00 o.o I $0.00 i 
$0.00 I 0.0 I $0.00 I 

$0.00 I $0.00' 
$0 00 I $0 00: 
so.oo I 0.0 $0.00; 
$0.00 i 0.0 I $0.00 i 
$0.00 I 0.0 $0.00 I 

$0.00 I 0.0 $0.00 i 
$0.00 I 0.0 $0.00 i 
$0.00 ! o.o I $0.00 i 
$0.00 i 0.0 $0.00 i 
so.oo I 0.0 $0.00 i 
$0.00 I 0.0 $0.00 I 

$0.00, 0.0 $0.00 
$23.75 i 2.5 1 $23.75 I 
$80.00: 5.0: $80.00. 

$0.00' 0.0 $0.00 
$0.00. o.o I $0.00' 
$0.00 0.0 $0.00, 
$0.00 0.0 $0.00: 
$0.00 I o.o I $0.00 I 
$0.00 0.0 I $0.00 i 
$0 00 I 0 0 I I $0001 
$0.00 i 0.0 $0.00 i 

$103.75 ! 7.5 $103.75 ! 
$477.03 I 18.0 $477.03: 



SUMMARY FOR OTHER DIRECT COSTS INVOICE NO.: 1 

PROJECT: N. BRONSON LAGOON REMEDIATION 

PROJECT NUMBER: 2420-050 

TRAVEL 

Mileage $0.00 

Meals $0.00 

Lodging $0.00 

Other Travel Exp. $0.00 

SUBTOTAL $0.00 

EQUIPMENT, MATERIALS & SUPPLIES 

Equipment Usage $0.00 

Supplies $0.00 

Other Field Services $0.00 

Trailer & Utilities $0.00 

SUBTOTAL $0.00 

OTHER 

Reproduction $6.30 

Shipping/Postage $5.04 

Communications $0.00 

SUBTOTAL $11.34 

COMPUTER SERVICES 

Technical PC Usage $0.00 
CADD Usage $0.00 

SUBTOTAL $0.00 

MISCELLANEOUS 

$0.00 
$0.00 

$0.00 

SUBTOTAL $0.00 

TOT AL AMOUNT DUE $11.34 



DIRECT LABOR BY TASK 
PROJECT NAME: 
PROJECT NO. 

LABOR EMPLOYEE 
CLASS NAME 

P4 

SUBTOTAL 
P3 THRASOS EFTAXIADIS 

SUBTOTAL 
P2 

SUBTOTAL 
P1 

SUBTOTAL 
T1 

SUBTOTAL 
CL DARA THOMAS 

DARLENE HUFNAGEL 

SUBTOTAL 
TOTAL 

TASK E10 
SPENT THIS PERIOD 

RATE HOURS COST 
Q..0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 

$35.55 0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
o.o I $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 

$9.50 0.0 $0.00 
$16.00 0.0 $0.00 

0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 



TIME 0HEET 
~RIOD I EMPLOYEE I NAME MALCOLM LANSING - 410 DING NO . {PLEASE PnlN . PIRNIE LOCATION 

07 05 96 3516 T. Eftaxiadis JOB NAME JOB NUMBER CHART OF TOTAL HOURS WORKED DAILY - BY DAY OF MONTH 
ACCOUNTS HOURS 06/29 06 30 07 01 07 02 07 03 07 04 07/05 

NUM!3ER - SAT SUN MON T WED THU FRI 

----1-1-1-1-1----
f-------1-1--1-1-1----

■ I -1-1-1-1---~ 
-•--•---t--•-----" 

-~ ( , 

,---



MALCOLM 
PIRNIE 

JOB NAME 

•'-.'•·'··'. 

• ". • • ••L ~ : •: • \ • • , ' • 

IIOLIDAY - REGULAR --------------

TIME ~HEET 
LANSING - 410 

LOCATION 

JOB NUMBER 

____ ----I 2420- 05_0_-_E~l o ___ _ 

HOLIDAY - OPTIONAL ---·------------------•----------ABSENCE WITHOUT PAY 
VACATION 
PERSOtl-AL ILLNESS I 

CHART OF 
ACCOUNTS 

NUMBER 

PERIOD 

ENDING 

-t--1--,-•----

--•--•--•--•----

_7_ [_ <! L__1LQ I-~ 

itl!il ~I-
_7_ [_iii_~[_!>_, __ 

EMPLOYEE 

NO. 

3516 

NAME 

PLEASE PAIN 

T. Eftaxiadis 
HOURS WORKED DAILY - BY DAY OF MON 

OVERTIME 11ouns IUct.lJDED IN TOTAL 11ouns 

c:::::,,j~~C APPRf?VEq' BY: ~0SIGNA:rUJl_!:: 
/l;fl -'(J .-.,;. "'_,,(__,.._~-_____::, 
/ {/_.,/ (_/ _,.. 

Lt/;/ 

2 



MALCOLM 
PIHNIE 

JOLI NAME 

TIME SHEET 
LANSING - 410 

LOCATION 

JOB NUMBER CHART OF 
ACCOUNTS 
NUMBER 

PERIOD 

ENDING 

7 f~b( c~ G 
TOTAL 

EMPLOYEE 

NO. 

~ s \l, 

NAME 

(PLEASE PRINT) 

'\. ~ t2,A-r< \f\ ~,s 
HOURS WORl(ED DAILY - BY DAY OF MONTH 

.'.)__\ I l)... I ')_7:, I lY I 2 
SUN I MON I TUE l .WsO,.,,.) . THU 

-•-l----1---1---1---1---1---+----1----
--•--•------l----1----1----\-----1------1>------+----I 
--,--,-----1----1----l----1-----+-----I----I----

-----------l----------l--l-l-l-l----1---1---1---1----l---l--+--I---
-----------1-----------1-I--I-I-I----I---I----I---I---I---I---.----------------------------1---------------I--•--



MALCOLM 
PIRNIE 

JOU NAME 

TIME SHEET 
LANSING - 410_ 

LOCATION 

------ - - --- - -------

JOB NUMBEO 

I 7 (,; (\' 7 '---
CHART OF 
ACCOUNTS 

NUMBER 

PEntOD I EMPLOYEE NAME 

ENDING NO. PLEASE PAIN 

3516 T. Eftaxiadis 
HOURS WORKED DAILY - BY DAY OF MONTH 

08 03 08 04 08 05 08 06 08 07 08 08 08/09 
SAT SUN MON TUE WED THU FRI 

- -1----0.5 

,~--·---- 1--- -----1-

-----!-·-----•----- -· 

-- t-- -----1-----

_..,,
0
.1~GNATl).R~;_, 

·'/ /. I . ( ,- . -///,1/., . ,- r. ),_" ·'-

,,· ( I!<' 
'-, / t-· .' .. , 



MALCOLM 
PIRNIE 

JOO NAME 

TIME ~HEET 
.LANSING.=-:-.410. 

LOCATION 

JOB NUMUEn 

-·c · 1 r~ 1. z._ 

PEf\100 

ENDING 

10/04/96 

EMPLOYEE 

NO. 

3516 

NAME 

PLEASE PnlN 

T. Eftaxiadis 
IIOURS WORKED DAILY - [lY DAY OF MONTH CIIAHT OF I TOTAL 

ACCOUNTS HOURS 0928 09/29 0930 1001 1002 1003 10/04 
NUMaEn SAT SUN MON TUE WED THU FRI 

-----•----+-----!-----

_ --..nr7 S1GNAIURL_. 
//,// ✓- - --y/ /·/' ,-( .- ,- .- ' 

, , I 
.I ,r:·· 



-.!" 

/! ;., 

MALCOLM 
PIRNIE 

.JOB UAME 

1-!OLI0AY - OPTIONAL 

PERSONAL ILLNESS 

TIME S EET 
L/\NSING - 4 Hl -- - ------- -

LOCATION 

JOO NUM0ER CIIAIIT OF 
ACCOUNTS 

NUMIJ[ll 

f------ I·--·· 1--- I---· 

(---- 1----1--,--

-----1-1--1--- -

_;;;;:_;;:;;;;;:;;:;;;.;;:.;,;....;;;;;;;~~;;.=-----. --•--•-

-----------•--- -- --

-----•-------

------ ---------• -- - ----- - - I 
771-!J \ !6\ ~Q 

7 2 0 0 
·-·- I -

7 2 6 0 
7 0 8 0 --- -- ---
7 2 5 0 

TOTAL IIOIHIS 

OVEIITlME IIOlJnS INCLUDED IN TOTAL IIOlHIS 

PL:n!OD 

ENDING 

09/27/% 
TOTAL 

EMPLOYEE 

NO. 

GOG3 

NAME 

(PLEASE PRINT) 

DARLENE E. HUFNAGEL 
HOURS WORKED DAILY - BY DAY OF MONTH 

09/25 I oa/26 I 09/27 
WED I THU I FRI 

,_l 

/, \/rctY J1•__;,· -< 

j __ 

I 

1--~ 
,----

- I - ----- ·--

1 _____ _ 



6 

MALCOLM 
PIRNIE 

JOl3 t~/\ME 

IIOLID/\ Y - llEGUL/\11 
--- --- - ---·---· ---- - - ---

IIOLIDAY - OPTION/\L 
ABSENCE WITHOUT P/\Y ------- -- -
VAC/\TION ------- - --

PERSONAL ILLNESS 

TIME SllEET 
LANSING - 410 ------ ---------

LOC/\TION 

JOl3 NUMl3En 

I -z_/1c, L' 

10 

l'EIIIOD 

ENDING 

96 
CHAllT OF I TOTAL 
ACCOUNTS 11ouns 

NUM0ER 

EMPLOYEE 

NO. 

6863 

N/\ME 

(PLEASE PfllN 

DARLENE E. HUFNAGEL 
11ouns WORKED DAILY - BY DAY OF MONTI! 

1 0102 I 10/03 I 10101 
WED I THU I Ffll 

1.s, __ _ 

----1-----,----

1-------1--- --, ----, ---t-----~~ 

- ---,------ ~-----•-----

7_) __ )_)_~ I o 

tHH ----
--------l----~----1----1----

7

i l-
3

J-=: I ~1 ----•-----

-- · tl~i1-:1~~~ 
TOTAL 11ouns 

OVEflllME IIOlJflS INCLIJOEIJ IN T01Af_ IIOllllS 

I. /}_ , . __ . '!hec;ui C 



MALCOLM 
PIRNIE 

JOU NAME 

T I M E S 1-1 E E T 
_LANSING - '1_10 

LOCATION 

JOO NUMUEn 

\d'}0c7fl 
CIIAnT OF 
ACCOUNTS 

NUMOEn 

PEnlOD 

ENDING 

--•--•--•-• ----
--1-- 1---- 1~ 1----

EMPLOYEE 

NO. 

NAME 

PLEASE PRIN 

6063 DARLENE E. HUFNAGEL 

10/ 11 
FRI 

-----1------1-----t----

-------- ---·--------------------1 ---- ------1--1-----i--l--l~--------l-----f-----•----•-----·t----t----

---1 --·-I---- 1-1 ----

ACCOUNTING 

C,_ EN f: IIA!-_ J\_D ~I~ l~Tf! A TIOl~_--_}'l_1CJ_r1~,;,_~CJ_l'¥i_r10 __ _ 
GE w:: IIAL MA llKETING 

- ---·- -------- ------------------ -• -·- ----------------·-----
---- ----- ------ ,_~ 1:4~1-~J~ 

IIUMAN RESOURCES ---~-. - ------------ --- - ----- --------
CONTIIACT ADMINISlllATIOtJ 

- -------------------- + l-¼-11-l-Z 
1 l~J~L~ 

HOLIDAY - REGULAH -- - - ------- -

HOLIDAY - OPTIOtJAL ---- - -------------- ---- -

7 --- ---- t·-. 
7 JI :1-J 

ADSEfJCE WITHOUT PAY --- -----~-~---- -- 7 -~,_(_jj__() 
VACATION ----- ----
PERSONAL ILLNESS 

10 fAI. IIOUllS ----------- ------·-------- --- - ----- ---~ . --
OVEllllMf: 110\Jllc. INCi IJDEIJ ltl TOTAL IIOllllS 

::::, r·, SIGNATUllE: / Q 
,{\,cnJe t<.i.1 '{ l\.k_(;J\.1·-1•) 



MALCOLM 
PIRNIE 

JOB NAME 

TIME SHEET 
LANSING - 410 

LOCATION 

JOB NUMBER 

::~ '.'> 

~HART OF 
ACCOUNTS 
NUMBER 

PERIOD 

ENDING 

7 /26/96 
TOTAL 
HOURS 7/20 

SAT 

~-----l-t----t---1----, 

'--------•--•--

---------------------------1---------------I--•--

l-----------------------1------------1-l-t-i-f 

- -ltOLIDAY · flEGUI.AR 7 1 6 
HOLIDAY - OPTIONAL 7 2 u 
ABSENCE WITHOUT PAY 7 2 6 0 
VACATION 7 0 8 0 

f---PERSONAL ILLNESS 7 2 5 0 
TOTAL 11ouns 

EMPLOYEE 

NO. 

NAME 

(PLEASE PRINT) 

7156 I Dara Thomas 
HOURS WORKED DAILY • BY DAY OF MONTH 

1121 I 1122 I 7/23 I 7/24 I 7/25 I 7/26 
SUN MON THU FRI 

I' 



MALCOLM 
PIRNIE 

JOil NAME 

TIME SHEET 
LANSING - 410 

LOCATION 

JOB NUMBER 

1-z.Cc ct fU 
w I 

CHART OF 
ACCOUNTS 
NUMBER 

1-----------------------------t---------------•--•--

I 

t--t----+--1 

HOLIDAY - REGULAR 
HOLIDAY - OPTIONAL 
ABSENCE WITHOUT PAY 

7 
7 
7 

VACATION 1-----------1 7j 0 PERSONAL ILLNESS 1 l 2 

TOT AL 110\JIIS 

OVERTIME IIOUl\6 INCLUOED IN TO I AL IIOUl\6 

PERIOD 

ENDING 

EMPLOYEE 

NO. 

NAME 

(PLEASE PRINTI 

9/20/96 I 7156 I Dara Thomas 
TOTAL HOURS WORKED DAILY - BY DAY OF MONTH 
HOURS 9/14 9/15 9/16 9/17 9/18 9/19 9/20 

SAT SUN MON __ TUE WED THU FRI 

_'l,r / /(!"'JPPROjAL 
f-' • l_ )'----- '--~c/ .. , 



MALCOLM 
PIRNIE 

JOB t~AME 

TIME SHEET 
LANSING - 410 

LOCATION 

JOB NUMBER CHART OF 

PERIOD 

ENDING 

EMPLOYEE 

NO. 

/ 

NAME 

(PLEASE PRINT) 

THU 

)_ ,, 

FRI 

------------------------1------------t-t I t I l----+----1-------1-----+-----+----f----l 

HOLIDAY - REGULAR 
llOLIDA Y - OPTIONAL 
ABSENCE WITHOUT PAY 
VACATION 
PERSONAL ILLNESS 

--•--•--1-------1-----1------1-----t------1------+------------< 

I 

1 

;,-~, :1_~1----1---t---ll--, ·-------1---------I 7 2 G 



MALCOLM 
PIRNIE 

JOB NAME 

HOLIDAY - REGULAR 
HOLIDAY - OPTIONAL 
ABSENCE WITHOUT PAY 
VACATION 
PERSONAL ILLNESS 

TIME SHEET 
LANSING - 4"10 

LOCATION 

JOB NUMBER 

-1c1P, ;:;_ 

CHART OF 
ACCOUNTS 
NUMBER 

PERIOD 

ENDING 

10/4/96 
TOTAL 
HOURS 9/28 

SAT 

EMPLOYEE 

NO. 

NAME 

(PLEASE PRINT) 

7156 I Dara Thomas 
HOURS WORKED DAILY - BY DAY OF MONTH 

9/29 10/2 10/3 
SUN WED THU 

11-----1 

------------,-,-,-~-,---
--•--!----

l--l-1--1-1---

' ' :;-ii-~ -!;. __ _ 
7 2 5 0 

TOTAL IIOURS 

DVlRllME IIOUl1S INCLUDED IN TOTAL IIOURS 

10/4 



EXPENSE WORKSHEET 

PROJECT NAME. N. BRONSON LAGOON REMEDIATION 

PROJECT NUMBER: 2420-050 

PERIOD: JULY THROUGH OCTOBER 1996 

1.0. TRAVEL 

MPI 

VEHICLES OTHER 

(MILEAGE) TRAVEL 

615 615 

IN-HOUSE REPRO. 

UPS 

UPS 

-~ 

TOTAL $0.00 $0.00 

TOTAL TRAVEL $0.00 

TOTALODC $1_1.34 

TOTAL 

EXPENSES $11.34 

SUBST. 

(MEALS) 

615 

TASKNO: E10 

SHIPPING/ COMMUNI-

LODGING REPRO. POSTAGE CATION 
615" 

.. 
-61f"· 612 - 6:JO 

$6.30 

$2.52 

$2.52 

$0.00 $0.00 $6.30 $5.04 $0.00 

• ; EXPENSE REPORTS 

OTHER DIRECT CCSTS 

CCMPUTER SEAVICcS FIELD 

OTHER MPI 
OFFICc/ FIELD TRAILER & LAB 

RENTAL FIELD GADD EQUIP. SUPPLIES SERVICcS UTILITIES SEAVICcS TOTAL 
621 617 616 621 619 625 625 623 

$0.00 

$6.30 

$0.00 

$2.52 

$2.52 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

1 $0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 
$0.00 

$0.00 
$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $11.34 



~ickup Date: 07/29/96 
Pickup Record No: 950728 8 5 

3 
6121-R KADLEC 

cu-i a·~ 0~4-sfi a 
WETLAND MANAGEMENT 

United Parcel Service 
Daily Package Detail Record 

for Common Carrier 

2 1.0 
6995 WESTBOURNE DR 

2.52 
CHELSEA 



PROJECT 
NAME 

BRONSON 
..J, 
I 

MALCOLM PIRL"\JTE - LANSING/410 
COP"'(S~Y 

DA TE: ea~ f(f? 

PROJECT ACCOUNT USER 
NUMBER NillvIBER CODE 

2420-050- CID 5 050 

TOTAL 
COPIES MfOUNT 

{:,3 ~·r30 



~ickup Date: 10/07/96 
Pickup Record No: 950728 41 3 

Package ID 
Customer# 

1 
6121-WETLAND 

Reference# Dest Code 
Company Name 

.~:---.._ 
2420~05,0-ElO """48118 

_D MANAGEMENT 

United Parcel Service 
Daily Package Detail Record 

for Common Carrier 

Zn Wt 
Address 

2 1.0 
6995 WESTBOURNE 

Package Chg RD 
City 

2.52 
CHELSEA 



MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

STA TE LEAD SITE 

Reporting Period: FY97, Q2 

Site name: North Bronson Industrial Area (IC) 
Activity: RI/FS 

CA#: V005934-0l 
Budget period ends: 6/01/97 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR TIIlS SITE AND ACTMTY: 
(PROBLEMS AND DELAYS ENCOUNTERED TIIlS PERIOD, CORRECTIVE MEASURES 
TAKEN OR PLANNED) IDENTIFY BY TASK NAME AND NUMBER: 

Task 5: Phase II Remedial Investigation 
Task complete December 1991. 

Task 6: Remedial Investigation Report 
Task complete July 1993. 

Task 7: Baseline Risk Assessment 
Task complete July 1993. 

Task 8: Alternatives Array 
Task complete September 1994. 

Task 9: Feasibility Study 

To further develop and refine the constructed wetland alternative, MDEQ staff identified three possible 
treatment scenarios for this alternative. Each scenario is based on the source and amount of contaminated 
water the constructed wetland would have to treat. Based on this information, Dr. Kadlec has prepared and 
submitted to the MDEQ a detailed wetland alternative for each scenario. The information provided by Dr. 
Kadlec includes wetland sizing for each scenario, predicted treatment efficiencies, and construction and 
O&M costs. This report will be included in the FS addendum and will provide enough information to 
proceed with a proposed plan. 

The MDEQ has sub-contracted Dr. Kadlec through Malcolm Pirnie. MDEQ staff has prepared the Scope 
of Work and reviewed the deliverables submitted by Dr. Kadlec. Malcolm Pirnie administers the contract. 
A total of $10,000 has been budgeted for the development of the wetland alternative. 

The EPA has selected the city of Bronson as a pilot site for the Community Advisory Group (CAG). The 
CAG is an EPA community relations initiative administered by MDEQ. The CAG provides a setting in 
which volunteer representatives of the community sets there own agenda, gets up-to-date information about 
the status of clean-up activities, as well as discuss community views and concerns about the clean-up 

1 



Mullet-Site Cooperative Agreement VOOS934 North Bronson Industrial Area 

process. The CAG has met monthly since the December 10, 1996 introductory meeting,. The MDEQ has 
participated in all meetings providing an overview of the CERCLA process and site background 
information . 

MDEQ staff received the CLP sample results from the industrial sewer investigation in December. The 
data has been reviewed and organized into a draft Technical Memorandum by the site geologist. The draft 
"Tech Memo" will be submitted to EPA in May. Once approved the "Tech Memo" will be incorporated 
into the RI. The results of our analysis and the impact on future remedial actions will be discussed with 
EPA in May 1997. 

The MDEQ project manager is preparing the final draft of the FS addendum. The FS will be completed in 
May and forwarded to the EPA for approval. 

Expenditures for work under Task 9 will be captured under Task 10. 

Task 10: Proposed Plan 
The North Bronson RI/FS (proposed plan) schedule was revised to reflect the delay caused by the revisions 
to the FS and the screening of the constructed wetland alternative. The revised schedule will be submitted 
to the EPA for approval. The release date of the proposed plan for the site is May 30, 1997. 

Task 11: Administrative Record 

None. 

Task 12: Draft ROD 

None. 

Task 13: Final ROD 

None. 

Task 14: Post ROD/Closet 

None. 

PLANNED % OF SCHEDULED ACTMTIES (Task 10) TO BE COMPLETED: 100% 
ACTUAL % OF ACTMTIES COMPLETED: 85% 

EXPLANATION OF SIGNIFICANT DIFFERENCE: Refer to Task 10 comments. 

PLANNED% OF SCHEDULED ACTM1Y (TASK 11) TO BE COMPLETED: 60% 
ACTUAL % OF ACTM1Y COMPLETED: 60% 

2 



Mullet-Site Cooperative Agreement V005934 North Bronson Industrial Area 

EXPLANATION OF SIGNIFICANT DIFFERENCE: NA 
FINANCIAL REPORTING FOR EACH ONGOING TASK 

TASK IO - PROPOSED PLAN 

Planned Budget 
Estimated Expenditures prior to this quarter: 
Estimated Expenditures* Quarter 2 
Estimated Expenditures to Date: 

CONTRACTOR 

$10,000 
$1,400 
$2,353# 
$3,753 

ESTIMATED BALANCE: $6,247 

AGENCY 

$50,000 
$73,700 
$12,750 
$86,450 

($36,450) 

* Expenditures reported under Task 10 include FS(Task 9) revisions, the wetland alternative review, 
CAG meetings and the industrial sewer investigation. 

# Contractor invoice attached. 

Task 11 -ADMINISTRATIVE RECORD 

Planned Budget 
Estimated Expenditures prior to this quarter: 
Estimated Expenditures Quarter 2 
Estimated Expenditures to Date: 

CONTRACTOR 

$0 
$0 
$0 
$0 

ESTIMATED BALANCE: $0 

TASKS 1-11 FINANCIAL REPORTING 

PLANNED RI/FS BUDGET: 
ESTIMATED EXPENDITURES PRIOR TO THIS QR: 
ESTIMATED EXPENDITURES QUARTER 2 
ESTIMATED EXPENDITURES TO DATE: 

ESTIMATED BALANCE: 

PLANNED RI/FS BUDGET: 
ESTIMATED EXPENDITURES PRIOR TO THIS QR: 
ESTIMATED EXPENDITURES QUARTER 2 
ESTIMATED EXPENDITURES TO DATE: 

ESTIMATED BALANCE: 

3 

CONTRACTOR I 
$1,200,000 
$1,038,000 
$ 0 
$1,038,000 

$ 162,000 

AGENCY 
$240,000 
$254,000 
$ 12,750 
$266,750 

$(26,950) 

AGENCY 

$10,000 
$ 1,000 
$ 0 
$ 1,000 

$ 9,000 

CONTRACTOR 2 
$ 10,000 
$ 1,340 
$ 2,353 
$ 3,693 

$ 6,307 



Mullet-Site Cooperative Agreement V005934 North Bronson Industrial Area 

TOTAL FUNDING FOR nns ACTMTY (RI/FS): 
TOT AL ESTIMATED EXPENDITURES TO DATE 

FUNDS AND TIME REMAINING (BALANCE): 

$1,440,000 
$1,308,643 

$131,357 and 3 months. 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 3 months and 
$130,000. Agency expenditures above the budgeted amounts will be covered by funds remaining in the 
total budget. 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: 
Current project end date is 97 June O 1. Additional time will be required to complete the review of the 
wetland alternative, to incorporate it into the FS, and to accommodate the CAG . 

. <( l1L//4 -, 
Date~ 

Approved by Date~7 

4 



MALCOLM PIRNIE ENGINEERS, LLP 
A MICHIGAN LIMITED LIABILITY PARTNERSHIP 

MALCOLM PIRNIE, INC. 

ENVIRONMENTAL ENGINEERS, SCIENTISTS & PLANNERS 

DIRECT 1:,A~c:l~/OVERHE_AD & OTHER DIRECT_COST INVO!~~--

DATE. February 14, 1997 

PROJECT NAME: N. BRONSON LAGOON REMEDIATION 

COST RECOVERY BREAKDOWN FOR: 

CONTRACT RELEASE NO.: 761 P 7000146 

INVOICE NO.: 2420-050-#2 

SERVICE PERIOD: 

BILL TO: 

From November 2. 1996 through January 24, 1997, for services provided for Direct Labor and ODCs. 

Administration Section 

Environmental Response Division 

Michigan Department of Environmental Quality 

P 0. Box 30426 

Lansing, Ml 48909 

,MIT PAYMENT TO: Malcolm Pirnie Engineers 

102 Corporate Park Drive, Box 751 

White Plains. NY 10602-0751 

CONTRACT NO.: ERO #9499 

FEDERAL ID NO. 13-3560452 

COPY TO 

TOTAL DIRECT LABOR 

OVERHEAD 1 .662% 

LABOR FEE (1 0%) 

NON - BILLABLE LABOR 

William L Harman 

MDEQ- ERO Supertund 

300 S Washington Square 

Lansing. Ml 48933 

$53.32 

$88.62 

$14.19 ✓ 

$0.00 

TOTAL LABOR $156.13 

TOTAL OTHER DIRECT COSTS $1,997.50 

FEE 10% $199 75 ✓ 

NON- BILLABLE EXPENSES $0.41 

TOTAL ODC $2,197.25 

TOTAL AMOUNT DUE $2,353.38 ✓-

CONSULTANTS CERTIFICATION I CERTIFY THAT THE SERVICES LISTED ABOVE ARE 

PROPER CHARGES AGAINST THE STATE OF MICHIGAN 

Date 

\ '~ cl._ "1< ; °'~ 
Signature:r;:e Consultant's Project Manager 

411-C W LAKE LANSING ROAD EAST LANSING. Ml -18823-1439 5 1 7 -33 7 -0 1 1 1 

I , 

fax 517-337-0147 http://www.pirn,e.com 



SUMMARY OF DIRECT LABOR 

PROJECT NAME: N. BRONSON LAGOON REMEDIATION 

PROJECT NUMBER: 2420-050 

LABOR 

CLASS 

P4 

EMPLOYEE 

NAME 

SPENT THIS PERIOD JOB-TO-DATE 

RATE HOURS COST HOURS COST 
0.0 $0.00 0.0 $0.00 
0.0 $0.00 0.0 $0.00 

~--------------+------+------'-o....C.o-+---~$_0--'-.o"'"'o-+------"o--'-.o'--+-_--$"""0'-'-.o"--o=--i 
0.0 $0.00 0.0 $0.00 i-------------- ------- ---r--------+-----+----~-+--------+--~-----'---"----1 

I 0.0 $0.00 0.0 $0.00 <------~-------------+-------+------+------+------+------, 
I SUBTOTAL 

P3 

SUBTOTAL 
P2 

SUBTOTAL 
P1 

0.0 $0.00 0.0 $0.00 
THRASOS EFTAXIADIS $35.55 1.5 $53.32 12.0 $426.60 

0.0 $0.00 0.0 $0.00 
0.0 $0.00 0.0 $0.00 
0.0 $0.00 0.0 $0.00 
0.0 $0.00 0.0 $0.00 
0.0 $0.00 0.0 $0.00 
0.0 $0.00 0.0 $0.00 
0.0 $0.00 0.0 $0.00 
1.5 ~ 12.0 $426.60 
0.0 $0.00 0.0 $0.00 

I 0.0 $0.00 0.0 $0.00 r-------- ---------------+------+---~--+-------+-----'-----j 
0.0 $0.00 0.0 $0.00 
0.0 $0.00 0.0 $0.00 
0.0 $0.00 0.0 $0.00 
0.0 $0.00 0.0 $0.00 
0.0 $0.00 0.0 $0.00 
0.0 $0.00 0.0 $0.00 

1-----------!--------1--------0_.o-+-___ $~0_.o_o-+-----o_.o--+---~$0_._o---ao 
i i 0.0 $0.00 0.0 $0.00 
: I 0.0 $0.00 0.0 $0.00 ------ -------------,---------+------+--~---+-----!------~----, 

______________ +--------+-----o_.o-+-___ $_0_._oo-+-____ o_._o+--___ $0_._0--10 
0.0 $0.00 0.0 $0.00 -- -- - -'----------i------+-----'---+------+--~----1 
0.0 $0.00 0.0 $0.00 -- - ~------,--------+-------+----~ 
0.0 . $0.00 . 0.0 $0.00 

- -- - ---, 
o.o I $0.00 0.0 $0.00 

I - i -- -- --- _,-----_ --o-.o~, ___ $_0 ___ 00-+-----o-.-o+-----$-0.-0--10 

L ______________ ---'-l _____ -+-___ o_.o_~1, --~$_0_.o_o-+--___ o_.o---_~$0_._00-, 
0.0 $0.00 0.0 $0.00 •------ ------------+------+------+----~-------+-------< 
o.o $0.00 o.o I $0.00 f-- ---- ------- -----+------+-------+-------+------~------< 

, i 0.0 $0.00 0.0 $0.00 
r•----------------+-------+-----O-.-O'T'l-----'-$-0-.0-0-+------0-.0-+-----'-$-0-.0---10 
-I--------------------+-, ------t-----o-_-o--+-----$-0.-0-0--+------o.-o-+----$-O-.O--<O 

E------------ 0.0 $0.00 0.0 $0.00 

0.0 $0.00 0.0 $0.00 
I : 0.0 $0.00 0.0 $0.00 

! 0.0 $0.00 0.0 $0.00 
r - ----- -- ----~-----------~-----+------'--'-'---+--~~'--'-t---~-!------~-'---j 
SUBTOTAL 0.0 $0.00 0.0 $0.00 

T1 
-- --- - - -- - -1-

0.0 $0.00 0.0 $0.00 
0.0 $0.00 0.0 $0.00 
0.0 $0.00 0.0 $0.00 
0.0 $0.00 0.0 $0.00 
0.0 $0.00 0.0 $0.00 

CL DARA THOMAS $9.50 0.0; $0.00 2.5 $23.75 
DARLENE HUFNAGEL $16.00 0.0 $0.00 5.0 $80.00 

o.o I $0.00 o.o $0.00 
- - -- ------ ---+-----~--~--+------+------; 

0.0' $0.00 , 0.0 $0.00 +--___ o.oi __ ~$~0....c.o~o-+-____ o_.o--+---~$_0_.o_o~ 
_ __ l o.o , $0.00 o.o I $0.00 

, __ Q_.O ____ $0.Q_Q_L_ --- ______Q.Q_i--- $0.00 
0.0 $0.00 0.0 $0.00 -,--- --- ___ r _____ __,_ __ ----+------j 

I 0.0 • $0.00 0.0 $0.00 

i SUBTOTAL L__ _- -- --- -- --- - --- -+---------------'!-----~-:~-+-:: ---!-'----~'---'--:~-'--~'---'--+-, ----~-:0
-5 +----$-1--'-~~-:-~-,~ 

; TOT AL-- - - -+ -- 1.5 [ $53.32 I/ 19.5 $530.35 



SUMMARY FOR OTHER DIRECT COSTS 

PROJECT: N. BRONSON LAGOON REMEDIATION 

PROJECT NUMBER: 2420-050 

TRAVEL 

Mileage $0.00 

Meals $0.00 

Lodging $0.00 

Other Travel Exp. $0.00 

SUBTOTAL 

EQUIPMENT, MATERIALS & SUPPLIES 

OTHER 

Equipment Usage 

Supplies 

Other Field Services 

Trailer & Utilities 

$0.00 

$0.00 

$1,997.50 

$0.00 

SUBTOTAL 

Reproduction $0.00 

Shipping/Postage $0.00 

Communications $0.00 

SUBTOTAL 

COMPUTER SERVICES 

Technical PC Usage $0.00 
CADD Usage $0.00 

SUBTOTAL 

MISCELLANEOUS 

$0.00 

$0.00 

$0.00 

INVOICE NO.: 2 

$0.00 

$1,997.50 

$0.00 

$0.00 

SUBTOTAL $0.00 

TOTAL AMOUNT DUE $1,997.50 



DIRECT LABOR BY TASK 

PROJECT NAME: 

PROJECT NO. 

LABOR 

CLASS 
P4 

' 

SUBTOTAL 
P3 

SUBTOTAL 
P2 

EMPLOYEE 

NAME 

~~--------

-

THRASOS EFTAXIADIS 

TASK E10 

SPENT THIS PERIOD 

RATE HOURS COST 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 

$35.55 1 .5 $53.32 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
1.5 $53.32 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 . - - . ---- - .. --,.------,------+---$0.00 
0.0 $0.00 

' 
0.0 

>--- ---·------- ---- -- . --
$0.00 ·--· _ _j_ --------+------+----~ 

SUBTOTAL I 0.0 $0.00 I 
---- --- ----~---1 

P1 
r - -

i . --- - - -
0.0 $0.00 

- ----~------+----0-_-0-+-----$-0-.0----<0 
- -----·--+-------+------t----f-------, 

$0.00 0.0 
0.0 $0.00 --------------+------+------+-------, 
0.0 $0.00 
0.0 $0.00 I 

0.0 $0.00 
~ 0.0 $0.00 

r----------+------1------0_.0-+---~$_0_.0---iO 
I o.o $0.00 

0 $0.00 
0 

I 

-------
$0.00 

0.0 $0.00 ------- - - -- -- ---- - ---------1------+------+--~---1 
SUBTOTAL 0.0 $0.00 

- -- - - ---------+i------+-----o-_-o+-----$0-.-00---, 
--·------------+------+------+---~---, T1 

0.0 $0.00 
0.0 $0.00 
0.0 $0.00 

SUBTOTAL 0.0 $0.00 
CL DARA THOMAS $9.50 0.0 $0.00 

U:, J\ BL!= t-J E HLJF t-:JAG E_L_ _ _ __ ---1---$_1_6_.o_o-+1 ____ 0_._o-+--___ $_0_. 0--10 
i 0.0 $0.00 

- ---- ----f----------,------+--------j 

-- ________ 0._0+-1 -- _$0.00 
0.0: $0.00 ,

1 

. - -- -~ - - ~------~----1 -_---~-:-~+-] --~:~-:-~~--, 
0.0 $0.00, - --- -- -· . ----------;::;t--
0.0 $0.00 

- -----·-

0.0 $0.00 
I SUBTOTAL 0.0 $0.00 

I TOTAL 1 .5 $53.32 



MALCOLM 
PIRNIE 

JOB NAME 

TIME SHEET 
_LANSING - 410 

LOCATION 

JOB NUMBER 

I z.--, \C(Y-

PERIOD 

ENDING 

12/06/96 
CHART OF I TOTAL 
ACCOUNTS HOURS 

1-------------------------------1---------------•--•--•--•-
1--------------- ---------1 l-1-1-l·--···I----

------

EMPLOYEE 

NO. 

3516 

NAME 

(PLEASE PRINT) 

T. Eftaxiadis 
HOURS WORKED DAILY - BY DAY OF MONTH 

12101 I 12102_LJ?/03 
SUN I MON I TUE 

~ 



MALCOLM 
PIRNIE 

JOB NAME 

TIME SHEET 
LANSING - 410 

LOCATION 

JOB NUMBER CHART OF 
ACCOUNTS 

NUMBER 

PERIOD 

ENDING 

EMPLOYEE 

NO. 

NAME 

PLEASE PAIN 

T. Eftaxiadis 
AILY - BY DAY OF MONTH 

17 I 12/18 I 12/19 
UE I WED I THU 



MALCOLM 
PIRNIE 

JOB NAME 

\ I BRONSON MGMT 

TIME ~HEET 
LANSING - 410 

LOCATION 

JOB NUMBER 

12-,z gs;-
...-------------------, 

PERIOD 

ENDING 

01/10/97 

EMPLOYEE 

NO. 

3516 

NAME 

!PLEASE PRINI)_ 

T. Eftaxiadis 
HOURS WORKED DAILY - BY DAY OF MONTH CHART OF I TOTAL 

ACCOUNTS HOURS 
NUMBER 

01/04 01 05 01/06 01/07 01 08 01 09 01 10 
SAT SUN MON TUE WED THU FRI 



EYPf1',(,E WORKSHEET 

PRQJE(l NAME N BROt\/SON LAGOON REMEOIATIQf,1 

PRCJJECl NUMBER ~:420-050 

PERI0["l NOVEMBER 1996 THROUGH JANUARY 1997 

,o 

ROBERl KADLEC 1L96 

ROBERT KADLEC 12 96 

I -

_j__ 

i= 
-+---

-~-

MPI 

VEHICLES 

!MILEAGE) 

615 

--j-~ 

-=+=~--
-+----

TRAVEL 

OTHER 

TRAVEL 

615 

j__ 

I -i-
---+--- ---t=- ~+ 

SUBSl 
I 
I 

TASK NO E 1:, 

(ME AL.SJ __ --~ -~'-?~GIN'.j 

515 I 615 

=r 
-➔-

! 

--+ 
=-=~ ___j_ 

--=j--r -----t---
·--t"--

-=r:--

RE PRC' 

611 

OTHER DIRE Cl COSTS 

--1 -
(COMPUTE~SERVIUS - - _rj ________ -_- FIELD 

1 OlHER 

-,------,------/ 

MPI 

LAB SHIPPING/ \coMMUNI-

POSTA~~ -j-~~TIC?N 
612 630 

_J 
I 

--1--

-+
_J 

_::_jl_::-_:: 

_-_-- -=-~ 
------ ,-

' _, 

i 
1 
T -

I 
I 

' 

RENTAL 

621 --1 
__ , 

I 
-1 

--j 

OFFICE: 

FIELD 

617 

I 
FELD 

GADD EQUIP : SUPPLIES ' SERVICES , UTILITIES SERVICES TOTAL 

TRAILER & 

---~------ ....,._.. --- ➔---------------

618 ... \ __ 6_2_1_~ 619 _ ~--6~~-- -+-__6~5 623 ----t------- ' , $0 00 

--c==~ '.~~:=s~~~~;~i= =---~ ~$1;:~~~ 
' : woo -1==: -, --- -------• $000 

$000 ---· ----
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__ 1 __ E,_ _; _:_ ___ -----+ $000 
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_
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-I ---+---- - : - - - -t------+----+-- $000 --j ------ , -- ,--- $000 
- -~-- - .L__ 
I 7 sooo --t-----,----+-----4----
-- j- ---+------+--- $0 00 

$0.00 -1 ----t----i---+-----+ $0.00 

_ -----+-------+-- +--------t----j -~ I sooo 

----- i:- - --=-=-=-=-=::-=-=-=-=-=-=-;-=-=-=-=-=-=-=-:-=-=--=-=-=--: :: 

----+---------,----+-------+---~ 
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$0.00 
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.TOTAL TRAVEL $000 

f-'OTALODC _____ -+---- $1,99750 

I TOTAL 

•: EXPENSE REPOR'TS 

~XPENSE~------ $1,997 50 

CHECK $1,997 50 



Wetland Management Services 
6995 Westbourne Drive 

Chelsea, MI 48118-9527 

Date: 11/5/96 

To: T. Eftaxiadis 
Malcolm Pirnie Engineers 
411 C West Lake Lansing Road 
East Lansing, MI 48823 

From: Robert H. Kadlec 

Project: North Bronson Treatment Wetlands 

Authorization: Contract 7 /22/96 

Terms: Net 

Through October 31, 1996 

Consultation and Services@ $125.00/hr 

Feasibility Report 8 hours 

-
TOTAL 

Your Project No.: 2420-050-E 10 

Invoice No. 96-127-01 

$1,000.00 

$1,000.00 

Group: LANStNG ( - ... 

- •---- Account· h SO -o/CJO 
: Please Make Checks Payable to: J.~ .. obert _H:-:_Kadlec..:<; · ----

- , -- . . -- ···-·----~oJect..2:l_ o2 ~ - C) S'. tJ £/ v_ 
Check ( ) If charge Is Non-BIiiabie 

Verified By: ----:-'.-----'-Name 

Approved By: ), ~~\~ 
~me 

Amount to Pay 

Voucher Number: 

Vendor ID Number: 

Chee Number: 

s /2ftf7c:?, oa 

ft?St"'11! 

Empt 

I '3 S\fa 
Empt-



Date: 12/15/96 

To: T. Eftaxiadis 

Wetland Management Services 
6995 W estbourne Drive 

Chelsea, MI 48118-9527 

Malcolm Pirnie Engineers 
411 C West Lake Lansing Road 
East Lansing, MI 48823 

From: Robert H. Kadlec 

Project: North Bronson Treatment Wetlands 

Authorization: Contract 7 /22/96 

Terms: Net 

Your Project No.: 2420-050-E 10 

Invoice No. 96-127-02 

November I through December 15, 1996 

Consultation and Services: 7.5 hours@ $125.00/hr 
Report comment review 
Site visit 
Planning and review meeting $937.50 

Travel expenses 

Bronson, MI 12/10/96 $60.00 

TOTAL $997.50 

Please Make Checks Payable to: Robert H. Kadlec 

~...; ~J... ~-; ~"' \ltca.N--.."' C. 'I' I~,). 

aE 



MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

STA TE LEAD SITE 

Reporting Period: FY97, Q3 

Site name: North Bronson Industrial Area (l C) 
Activity: RI/FS 

CA #: V005934-0 l 
Budget period ends: 6/30/97 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR nns SITE AND ACTMTY: 
(PROBLEMS AND DELAYS ENCOUNTERED nns PERIOD, CORRECTIVE MEASURES 
TAKEN OR PLANNED) IDENTIFY BY TASK NAME AND NUMBER: 

Task 5: Phase II Remedial Investigation 
Task complete December 1991. 

Task 6: Remedial Investigation Report 
Task complete July 1993. 

Task 7: Baseline Risk Assessment 
Task complete July 1993. 

Task 8: Alternatives Array 
Task complete September 1994. 

Task 9: Feasibility Study 

The MDEQ incorporated the detailed wetland alternative developed by Dr. Kadlec into the FS addendum. 
The report provided by Dr. Kadlec includes wetland sizing, treatment efficiencies, and construction and 
O&M costs. The MDEQ submitted a final draft FS addendum to the EPA for final review in June. The 
final FS addendum should be released to the public in July 1997. 

The MDEQ has sub-contracted Dr. Kadlec through Malcolm Pirnie. MDEQ staff has prepared the Scope 
of Work and reviewed the deliverables submitted by Dr. Kadlec. Malcolm Pirnie administers the contract. 
The budget fo1 the development of the wetland is $10,000. 

The EPA has selected the city of Bronson as a pilot site for the Community Advisory Group (CAG). The 
CAG is an EPA community relations initiative administered by MDEQ. The CAG provides a setting in 
which volunteer representatives of the community sets their own agenda, receives up-to-date information 
about the status of clean-up activities from the agencies, as well as discuss community views and concerns 
about the clean-up process. The MDEQ participated in a CAG meeting on April 29, 1997, to provide the 
group an update on the potential remedy for the site. 

1 



Mullet-Site Cooperative Agreement V005934 North Bronson Industrial Area 

MDEQ staff received the CLP sample results from the industrial sewer investigation in December. The site 
geologist reviewed and organized the data into a draft Technical Memorandum. The MDEQ project 
manager will review the draft "Tech Memo" in August and submit it to EPA for review in September. 
Once approved, the agencies will incorporate the "Tech Memo" into the RI. 

Task 9 expenditures will be reported under Task 10. 

Task 10: Proposed Plan 
The MD EQ project manager has prepared the first draft of the Proposed Plan for review by the EPA The 
North Bronson RI/FS (proposed p]an) schedule was revised to reflect the delay caused by the revisions to 
the FS and the screening of the constructed wetland alternative. The revised schedule has been approved 
by the EPA The release date of the proposed plan is August 6, 1997. 

Task 11: Administrative Record 

A draft of the administrative record is complete. The final AR will be promulagated with the release of the 
proposed plan. 

Task 12: Draft ROD 

The draft ROD will be developed after the close of the proposed plan public comment period .. 

Task 13: Final ROD 

None. 

Task 14: Post ROD/Closet 

None. 

PLANNED% OF SCHEDULED ACTMTIES (Task 10) TO BE COMPLETED: 100% 
ACTUAL % OF ACTIVITIES COMPLETED: 95% 

EXPLANATION OF SIGNIFICANT DIFFERENCE: Refer to Task 10 comments. 

PLANNED% OF SCHEDULED ACTMTY (TASK 11) TO BE COMPLETED: 90% 
ACTUAL % OF ACTMTY COMPLETED: 90% 

PLANNED% OF SCHEDULED ACTMTY (TASK 12) TO BE COMPLETED: 75 
ACTUAL % OF ACTMTY COMPLETED: 75% 

EXPLANATION OF SIGNIFICANT DIFFERENCE: NA 
FINANCIAL REPORTING FOR EACH ONGOING TASK 

2 



Mullet-Site Cooperative Agreement V005934 North Bronson Industrial Area 

TASK 10 -PROPOSED PLAN 

Planned Budget 
Estimated Expenditures prior to this quarter: 
Estimated Expenditures* Quarter 3 
Estimated Expenditures to Date: 

CONTRACTOR 

$10,000 
$3,753 
$2,944# 
$6,697 

ESTIMATED BALANCE: $3,303 

AGENCY 

$50,000 
$86,450 
$ 7,000 
$93,450 

($43,450) 

* Expenditures reported under Task 10 include FS{Task 9) revisions, the wetland alternative review, 
CAG meetings and the industrial sewer investigation. 

# Contractor invoices are attached 

Task 11 - ADMINISTRATIVE RECORD 

Planned Budget 
Estimated Expenditures prior to this quarter: 
Estimated Expenditures Quarter 3 
Estimated Expenditures to Date: 

CONTRACTOR 

$0 
$0 
$0 
$0 

ESTIMATED BALANCE: $0 

Task 12 - DRAFT ROD 

Planned Budget 
Estimated Expenditures prior to this quarter: 
Estimated Expenditures Quarter 3 
Estimated Expenditures to Date: 

CONTRACTOR 

$0 
$0 
$0 
$0 

ESTIMATED BALANCE 

TASKS 1-12 FINANCIAL REPORTING 

PLANNED RI/FS BUDGET: 
ESTIMATED EXPENDITURES PRIOR TO nns QR: 
ESTIMATED EXPENDITURES QUARTER 3 
ESTIMATED EXPENDITURES TO DATE: 

ESTIMATED BALANCE: 

3 

CONTRACTOR 1 
$1,200,000 
$1,038,000 
$ 0 
$1,038,000 

$ 162,000 

AGENCY 

$10,000 
$ 1,000 
$ 1,000 
$ 2,000 

$ 8,000 

AGENCY 

$20,000 
$ 0 
$ 2,000 
$ 2,000 

$18,000 

CONTRACTOR 2 
$ 10,000 
$ 3,693 
$ 2,944 
$ 6,637 

$ 3,363 



Mullet-Site Cooperative Agreement V005934 

PLANNED RI/FS BUDGET: 
ESTIMATED EXPENDITURES PRIOR TO THIS QR: 
ESTIMATED EXPENDITURES QUARTER 3 
ESTIMATED EXPENDITURES TO DATE: 

ESTIMATED BALANCE: 

TOTAL FUNDING FOR THIS ACTMTY (RI/FS): 
TOT AL ESTIMATED EXPENDITURES TO DATE: 

FUNDS AND TIME REMAINING (BALANCE): 

North Bronson Industrial Area 

AGENCY 
$240,000 
$266,750 
$ 10,000 
$276,750 

$(36,950) 

$1,440,000 
$ 1,321,587 

$118,357 and 15 months. 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 15 months and 
$118,000. Agency expenditures above the budgeted amounts will be covered by funds remaining in the 
total budget. 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: A 
The MDEQ has requested an extension of the current project end date of 97 June 30 to 98 September 30. 
The MDEQ will require additional time to complete the review of the wetland alternative, complete the FS 
addendum, accommodate the requests of the CAG and potentilly to investigate a remed'ty for the industrial 
sewer. 

p~~~~ 
(ProJect ana er) 

Approvedb~~ 
(Supervisor) 

4 

Dare_!/4/Jf 
Date Y;b/27 



p:1 I 
MALCOLM PIRNIE ENGINEERS, LL P 

A MICHIGAN LIMITED LIABILITY PARTNERSHIP 

MALCOLM PIRNIE, INC. 

ENVIRONMENTAL ENGINEERS, SCIENTISTS & PLANNERS 

DIRECT LABOR/OVERHEAD & OTHER DIRECT COST INVOICE 

DATE: May23,1997 

PROJECT NAME: N. BRONSON LAGOON REMEDIATION 

COST RECOVERY BREAKDOWN FOR: 

CONTRACT RELEASE NO.: 761 P 7000146 

INVOICE NO.: 2420-050-#4 

SERVICE PERIOD: 

BILL TO: 

From March 29. 1997 through April 25, 1997, for sel'\lices provided for Direct Labor and ODCs. 

Administration Section 

Environmental Response Division 

Michigan Department of Environmental Quality 

P. 0. Box 30426 

Lansing, Ml 48909 

REMIT PAYMENT TO: Malcolm Pirnie Engineers 

102 Corporate Park Drive, Box 751 

White Plains, NY 10602-0751 

CONTRACT NO.: ERD #9499 

FEDERAL ID NO. 13-3560452 

COPY TO: William L. Harman 

MDEO-ERD Superfund 

300 S. Washington Square 

Lansing, Ml 48933 

TOTAL DIRECT LABOR $121.13 

OVERHEAD 1.662% $201.32 

LABOR FEE (10%) $32.24 

NON-BILLABLE LABOR $14.64 

TOTAL LABOR $354.69 

TOTAL OTHER DIRECT COSTS $2,002.40 

FEE 1 0% $200.24 

NON- BILLABLE EXPENSES $0.00 

TOTAL ODC $2,202.64 

TOTAL AMOUNT DUE $2,557.33 

CONSULTANT'S CERTIFICATION: I CERTIFY THAT THE SERVICES LISTED ABOVE ARE 

PROPER CHARGES AGAINST THE STATE OF MICHIGAN. 

,·.4/il!w 5/23/91-
Date ' 

1 

ant's Project Manager 

1400 ABBOTT ROAD S'UITE 140 EAST LANSING. Ml 48823-1900 

Date 
517-337-0111 tax s·,7-337-0417 http://www p,rn,e.corn 



SUMMARY OF DIRECT LABOR 
PROJECT NAME: N. BRONSON LAGOON REMEDIATION 

PROJECT NUMBER· 2420-050 

I 
I 

i 

LABOR 

CLASS 
P4 

/SUBTOTAL 
/ P3 

I SUBTOTAL 

! 

! 
! 

I 

P2 

• SUBTOTAL 
P1 

SUBTOTAL 
T1 

[ SUBTOTAL 

I CL 

SUBTOTAL 

I 
I 

EMPLOYEE 

NAME 

THRASOS EFTAXIADIS 

I 

SPENT THIS PERIOD JOB-TO-DATE _______ ..,_ ________ --..J 

RATE HOURS COST HOURS COST 
: o.o I $0.00 o.o $0.00 

0.0 $0.00 0.0 $0.00 
0.0 $0.00 0.0 $0.00 
o.o $0.00 o.o I $0.00 
o.o I $0.00 o.o $0.00 
o.o $0.00 o.o I $0.oo 

$36.00 I 2.5 $90.oo I 17.5 $623.25 
0.0 $0.00 0.0 $0.00 
0.0 $0.00 0.0 $0.00 
o.o $0.00 I o.o $0.00 
o.o i $0.00 I o.o I $0.00 
o.o i $0.00 o.o I $0.00 
0.0 $0.00 0.0 $0,00 
o.o I $0.00 I o.o $0.00 
2.5 I $90.00 17.5 $623.25 
o.o i $0.00 o.o I $0.00 
0.0 $0.00 0.0 $0.00 
0.0 I $0.00 I 0.0 ) $0.00 
o.o i $0.00 o.o I $0.00 
o.o i $0.00 I o.o $0.oo 
0.0 $0.00 0.0 $0.00 
o.o I $0.00 o.o $0.oo 
o.o I $0.oo o.o $0.00 

I o.o I $0.00 o.o I $0.oo 
i I o.o I $0.00 I o.o $0.00 

- ----------"------,-1----0-.-0.,_I ___ $_o_· .-oo-+-----o-.o-+----$~0-.-00-1 

o.o I $0.00 o.o $0.00 
o.o I $0.00 o.o I $0.00 
0.0 I $0.00 0.0 I $0.00 
o.o i $0.00 I o.o $0.00 
o.o I $0.oo o.o $0.00 
0.0 ! $0.00 0.0 , $0.00 
0.0 $0.00 0.0 $0.00 
0.0 \ $0.00 0.0 $0.00 
o.o i $0.00 o.o I $0.00 
0.0 ' $0.00 0.0 $0.00 
0.0 $0.00 0.0 $0.00 

I 0.0 $0.00 0.0 $0.00 
0.0 $0.00 o.o I $0.00 
0.0 $0.00 0.0 $0.00 
0.0 $0.00 0.0 $0.00 
0.0 $0.00 0.0 $0.00 
0.0 $0.oo I o.o I $0.00 
0.0 ! $0.00 o.o I $0.00 

: 0.0 i $0.00 i 0.0 $0.00 
0.0 $0.00 0.0 $0.00 
0.0 $0.00 0.0 $0.00 
0.0 $0.00 0.0 $0.00 

DARA THOMAS $10.26 0.5 I $5.13 3.0 $28.88 
DARLENE HUFNAGEL $16.00/ 1.0 I $16.00 7.5 $120.00 
TONYA PIERMAN $10.00 1.0 I $10.00 1.0 $10.00 

o.o I $0.00 0.0 $0.00 
0.0 $0.00 0.0 $0.00 
0.0 $0.00 0.0 $0.00 
o.o I $0.00 0.0 $0.00 

I 0.0 $0.00 0.0 $0.00 
0.0 $0,00 0.0 $0.00 
0.0 $0.00 0.0 $0.00 

2.51 $31.13 11 .5 $158.88 
TOTAL 5.0 $121.13 29.0 $782.13 



SUMMARY FOR OTHER DIRECT COSTS 

PROJECT: N. BRONSON LAGOON REMEDIATION 

PROJECT NUMBER: 2420-050 

TRAVEL 

Mileage $0.00 

Meals $0.00 

Lodging $0.00 

Other Travel Exp. $0.00 

SUBTOTAL 

EQUIPMENT, MATERIALS & SUPPLIES 

OTHER 

Equipment Usage 

Supplies 

Other Field Services 

Trailer & Utilities 

$0.00 

$0.00 

$2,000.00 
$0.00 

SUBTOTAL 

Reproduction $2.40 

Shipping/Postage $0.00 

Communications $0.00 

SUBTOTAL 

.... OMPUTER SERVICES 

Technical PC Usage $0.00 

GADD Usage $0.00 

SUBTOTAL 

MISCELLANEOUS 

$0.00 
$0.00 

$0.00 

1NVOICE NO.: 4 

$0.00 

$2,000.00 

$2.40 

$0.00 

SUBTOTAL $0.00 

TOTAL AMOUNT DUE $2,002.40 



DIRECT LABOR oY TASK 

PROJECT NAME: N. BRONSON LAGOON REMEDIATION 

PROJECT NO 2420-050 

LABOR EMPLOYEE SPENT THIS PERIOD 

CLASS NAME RATE HOURS 

P4 0.0 

- 0.0 
---:.-- 0.0 

0.0 
0.0 

SUBTOTAL 0.0 

P3 THRASOS EFTAXIADIS I $36.00 2.5 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

SUBTOTAL 2.5 
P2 0.0 

I I 0.0 

' 
I 0.0 

0.0 
0.0 
0.0 
0.0 

.. 
0.0 
0.0 
0.0 
0,0 
0.0 
0.0 

SUBTOTAL 0.0 
P1 0.0 

I 0.0 
I 00 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

SUBTOTAL 0.0 
T1 0.0 

0.0 
0.0 
0.0 

SUBTOTAL 0.0 
CL DARA THOMAS $10.26 0.0 

DARLENE HUFNAGEL $16.00 0.0 
TONYA PIERMAN $10.00 1.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

SUBTOTAL 1.0 
TOTAL I 3.5 

TASK E20 

COST 

$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0.00 

$90.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0.00 

$90.00 
$0.0G 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00_ 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$10.00 
$0.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 

$10.00 
$100.00 



DIRECT LABOR BY TASK 
PROJECT NAME: N. BRONSON LAGOON REMEDIATION 

PROJECT NO 2420-050 TASK E30 

LABOR EMPLOYEE SPENT THIS PERIOD 

CLASS NAME RATE HOURS COST 

P4 0.0 $0.00 
0.0 $0.00 

--- -- 0.0 $0.00 
0.0 $0.00 
0.0 $0.00 

SUBTOTAL 0.0 $0.00 

P3 THRASOS EFTAXIADIS $36.00 0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 

I 0.0 $0.00 
0.0 $0.00 

SUBTOTAL 0.0 $0.00 

P2 0.0 $0.00 
0.0 $0.00 

i 0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 

.' 0.0 $0.00 
0.0 $0.00 
0.0 $0.00 

I 0.0 $0.00 
0.0 $0.00 
0.0 $0.00 

SUBTOTAL I 0.0 $0.00 
P1 0.0 $0.00 

0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 

I 0.0 $0.00 

I 0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 

SUBTOTAL 0.0 $0.00 
T1 0.0 $0.00 

0.0 $0.00 
0.0 $0.00 
0.0 $0.00 

SUBTOTAL 0.0 $0.00 
CL DARA THOMAS $10.26 0.5 $5.13 

DARLENE HUFNAGEL $16.00 1.0 $16.00 
TONYA PIERMAN $10.00 0.0 $0.00 

0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 
0.0 $0.00 

SUBTOTAL 1.5 $21.13 
TOTAL 1.5 $21.13 
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/IALCOLM TIME SHEET PIRNIE 

04/04/97 

UFNAGEL1 DARLEN~~E ____ _ NAME LAN 6863 LOCATION EMPLOYEE NUMBER 
WEEK ENDING 

CLIENT OR DESCRIPTION 

N.BRONSON LAGOON REMEDIATION '/ 

----- , ~~~~~~:8[~ ASIJ ~Bt \~g0~~\ 0
::; \ ~~

3i \ :i~ 04/01 

TUE 
04/02 \ 04/03 04/04 
WED THU FRI __ , 

1.--:·-·:-. -··-·-I. ·· 1---l'----1---

___ ..:_ ___ , ______ ,-----'-----1------1 

1.0 

-------1---1--1----1 .. : ·· ·1.· ···1----l----l----l----1----1 

------------------------------1-------1--l--l---1-~""~ 1---1---1----l---+---I 

~VEDIREVIEWED DY 

----+--1---1---1,-· ·-··-···-Y' - - ··c··c 1---1---l---l---·~--I 
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PIRNIE 
PIERMAN TONYA ----- ..... -·-~- ·---------NAME 

I CLIENT OR DESCRIPTIO~--

04/04/97 
LAN 7 464 WEEK ENDING 

L6cM16N . EMPi.oYE'.E-NVMOER 

__ JOB ~JUMBER 7 Accl10TALl 03miJ 03130 f?~(cwoT'\ 04102 04103 04/04 
SUN 1-M-ON i-1UE- WED THU FRI 

I . ----- . -----

f-----1----1----1•----

_j_..,i..;.,1---t---, 
,__ ___ , ___ . -· _. 1----
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VlALCOLM TIME SHEET 

PIRNIE 
'IERMAN, TONYA 

-N~AM;.;,::E,--------

04/11/97 __ LAN _ __ 7464 ___ _ WEEK ENDING LOCATION EMPLOYEE NUMBER ------------------- ------ ----·r- ---- r------i-------.------,---~--~--~--~-~ 
CLIENT OR DESCRIPTION 

l_lN.BRONSON LAGOON REMEDIATION 1---

2lN.BRONSON LAGOON REMEDIATION, ... 

JOB NUMBER 04/10 04/11 
---'---1---------'----

THU FRI 

~--1----1---l 
- ---1---1---1---f:.::.:::: :::.1.·· ···1---1---1---1-~-+---t 2420050 MOO 16000 0.5 ------1---1---1----v·--· .·····--~····.1 ----1----1,----1--- -

--- • ---·•----1 ··: ...... ·.:.:·t ..... ... . 

------1----1----1----1:· .... :. I: 

- l;,'l!'f' 
- I f,1}~ 

- wil 

I 
h:!'1't,,i'jijf: \1f1-

--~ ffi8 I ',,,k l:':;11':,--- ·1 
11 I'• I::l!i_ 

1-----------------------------1------1---1--1---F: .. : · f.::. :: · 
!-------------- ---- 1-------1--1--1---1:.:.::. : .. :.1.::·:: :.. ·1---1---1---1---1---t 
-----------------------------1---- 1-----1---1----1.. ..t :: ·. . :.~----1---1---1---+----t 

----1--1--1 I :::r·· ·--~11---1---1-----1---1---
------------------------------1 ----1---1---1---1'::::: .. ::.: ·:!:.: .. ::: .:.:·:.-1---1---1---1---1---1 

---------------l-------t---1---1---1-:-.: .... ·.·.·.·: ... : .. t,:.:·.: ... :: :.:.1----l---l----,1----f-----1 

APPROVED/REVIEWED BY 
'la_~ 

REV 8/96 (ETS 1.2c) 
Pa[Je 2 



\MALCOLM TJME SHEET 
PIRNIE 

THOMPSON, DARA ___ _ 
NAME --

CLIENT OR DESCRIPTION 

------

~ 

LAN 
LOCATIOtJ 

7156 
EMPLCNEENUMBER 

JOB NUMBER ACC TOT AL 03/29 
---------i-------

PROJECT ITASK 1-JUM \1--1ouRsk·sAY• 

--------I -- --- -- --
1@ 

-AF~~i5intiJ1EWEb □v--------- SIGtJA TURE 

04/04/97 --
WEEK ENDING 

03/31 ___ , 04/02 I 04/03 \ 04/04 

WED THU FRI 

04/01 
--1 

TUE 

----,-----•-----

REV 8/96 (ETS Uc) 
Paqe 1 



E)IPENSE WORKSHEET 

PROJECT NAME: N. BRONSON LAGOON REMEDIATION 
PROJECT NUMBER: 2420-050 

PERIOD". APRIL 1887 

1.0. I . TRAVEL 

MPI 
VEHICLES OTHER 

IMILEAGEI TRAVEL 
··• :::/e1_S c· ·--~~~ 

IN HOUSE REPRO. I I 

ROBERT KADLEC I I 

I 

l 

TOTAL I $0.00\ $000\ 

TOTAL TRAVEL $0.00 
TOTAL OOC s2.002.◄ol 
TOTAL 

'EXPENSES I $2,002.40 

TASK NO: E30 

.. ,~~---·· 

· .. ·.: 

SUBST. 

IMEALSI LODGING REPFO. 
e1s· ".:.-}. : 0:01li .·.: 1111-

I I $2.◄0 

I I I 

so.ool $0.00\ S240\ 

• • EXPENSE REPORTS 

.. 
. . OTHER DIRECT coslli 

COMPUTER SERVICES .. FIELD ... 

OTHER MPI 
SHIPPING/ COMMUN!- OFFICE/ FIELD TRAILER& LAB 
POSTAGE CATION RENTAL FIELD CADD EQUIP. SUPPLIES SERVICES UTILITIES SERVICES TOTAL 

e12: · 930 ·.·. 021 . : ~17 e1a ... e2i. ·•·•: 918 :· ··:·•··· . . 02~•·· . · .. "_525 •:• -.::··e23 • .·· 

$0.00 

$2. ◄0 

S0.00 
I I I I I I l s2.000001 1 I I $2,000.00 

$0.00 

S0.00 

$0.00 

$000 

$000 

$0.00 

S0.00 

$0.00 

So.oo 

S0.00 

$000 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

so 00 

-~ 
S0.00 

$0.00 

S0.00 

$0.00 

S0.00 

S0.00 

$0.00 

$0.00 

$0.00 

~IJ:2. 
sooo\ sooo\ sooo\ so.oo\ so.ool sooo\ $000\ $2,000.00\ sooo\ sooo\ $2,002.40 



PROJECT 
-

NA.ME ·-- --

BRONSON p 

MALCOLM PIRNIE - LANSING/410 

COP4 SUMMARY 
DATE: ,JJA,J q7 

PROJECT ACCOUNT USER 

NUMBER NUMBER CODE 

2420-050- (3D 5 050 

TOTAL 
COPIES AMOUNT 

.z1 J..1o 

------· ---- ------- --------- -- - - --- --------· -- .. 



. .J 

Date: 4/19/97 

To: T. Eftaxiadis 

Wetland Management Services 
6995 Westbourne Drive 

Chelsea, MI. 48118-9527 

Malcolm Pirnie Engineers 
411 C West Lake Lansing Road 
East Lansing, MI 48823 

From: Robert H. Kadlec 

Project: North Bronson Treatment Wetlands 

Authorization: Contract 4/2/97 
' 

Terms: Net 

Your Project No.: 2420-050-£30 

Invoice No. 97-127-01 

March 1 through March 31, 1997 

Consultation and Services: 16 hours@ $125.00/hr $2,000.00 
Conceptual design 

TOTAL $2,000.00 

Group: LANSING 

Please Make Checks Payable to: R b H K dl 
Account '-:Z. S-_L 

o ert . a ec 

Project _g!{_~(2_ -_Q S -_Q_£~ C 

Check ( ) if charge Is Non-BIiiabie 

Verified By: --------'---Name 

Approved By: J: ~-,c;: \ ~ 
Name 

Amount to Pay 

Voucher Number: 

Vendor ID Number: 

f":ho,· 1\.111mhor-

s o?OCJtJ. o o 

91'2..."L7Z L 

?fo'l'f 7 

Emp # 



( . 
.6 

Wetland Management Services 
6995 Westbourne Drive 

Chelsea, Michigan 48118-9527 
··Phone: 313-475-7256, Fax: 313-475-3516 · ·; · · ,_ 

.::;...:.;.:.:.. 

April 19, 1997 

T. Eftaxiadis 
Malcolm Pirnie Engineers 
411 C West Lake Lansing Road 
East Lansing, W 48823 

Dear Mr. Eftaxiadis: 

Enclosed is an invoice covering the preparation of a draft conceptual design report for the best 
current alternative for constructed wetlands treatment of the contaminated waters at the North 
Bronson sites. 

This invoice does not necessarily cover the completion of expenditures under the current 
authorization. A review meeting is contemplated; Bill Harmon will make decisions about the need 
for and timing of such a meeting. 

Sincerely yours, 

Robert H. Kadlec 
PhD, P.E. 



MALCOLM PIRNIE ENGINEERS, LLP 
A MICHIGAN LIMITED LIABILITY PARTNERSHIP 

MALCOLM PIRNIE, INC. 

ENVIRONMENT AL ENGINEERS, SCIENTISTS & PLANNERS 

DIRECT LA.BOA/OVERHEAD & OTHER DIRECT COST INVOICE 

DATE: April 25. 1997 INVOICE NO.: 2420-050-#3 

PROJECT NAME: N. BRONSON LAGOON REMEDIATION 

COST RECOVERY BREAKDOWN FOR: 

CONTRACT RELEASE NO.: 761 P 7000146 

SERVICE PERIOD: 

BILL TO: 

From January 25, 1997 through March 28, 1997, for services provided for Direct Labor and ODCs. 

Administration Section 

Environmental Response Division 

Michigan Department of Environmental Quality 

P. 0. Box 30426 

Lansing, Ml 48909 

REMIT PAYMENT TO: Malcolm Pirnie Engineers 

102 Corporate Park Drive. Box 751 

White Plains, NY 10602-0751 

CONTRACT NO.: ERO #9499 

FEDERAL ID 1\10. 13-3560452 

COPY TO: William L. Harman 

MDEO-ERD Supertund 

300 S. Washington Square 

Lansing, Ml 48933 

TOTAL DIRECT LABOR $130.65 

OVERHEAD 1.662% $217.14 

LABOR FEE (10%) $34.78 

NON-BILLABLE LABOR $14.64 

TOTAL LABOR $382.57 

TOTAL OTHER DIRECT COSTS $3.27 

FEE 1 0% $0.33 

NON- BILLABLE EXPENSES $0.00 

TOTAL ODC $3.60 

TOTAL AMOUNT DUE $386.17 

CONSULTANT'S CERTIFICATION: I CERTIFY THAT THE SERVICES LISTED ABOVE ARE 

PROPER CHARGES AGAINST THE STATE OF MICHIGAN. 

Certifying ' nature of Consultant Staff 

\. E£b.,,; ~ 
Signature 611~ns8111Sil's Pi,tijecl r.AanageAST LANSING, Ml 48823-1900 517 -33 iQJl:te1 tax 517-337-04 1 7 http://www.pirn,e.com 

RECYC~'::V PAPER 



SUMMARY FOR OTHER DIRECT COSTS 

PROJECT: N. BRONSON LAGOON REMEDiATION 

PROJECT NUMBER: 2420-050 

TRAVEL 

Mileage $0.00 
Meals $0.00 

Lodging $0.00 

Other Travel Exp. $0.00 

SUBTOTAL 

EQUIPMENT, MATERIALS & SUPPLIES 

Equipment Usage $0.00 

Supplies $0.00 
Other Field Services $0.00 

Trailer & Utilities $0.00 

SUBTOTAL 

OTHER 

Reproduction $0.00 
Shipping/Postage $3.27 

Communications $0.00 

SUBTOTAL 

COMPUTER SERVICES 

Technical PC Usage $0.00 

CADD Usage $0.00 

SUBTOTAL 

MISCELLANEOUS 

$0.00 

$0.00 

$0.00 

INVOICE NO.: 3 

$0.00 

$0.00 

$3.27 

$0.00 

SUBTOTAL $0.00 

TOTAL AMOUNT DUE $3.27 



DIRECT LABOR BY TASK 
PROJECT NAME: N. BRONSON LAGOON REMEDIATION 

PROJECT NO 2420-050 

l 
LABOR EMPLOYEE SPENT THIS PERIOD 

CLASS NAME RATE HOURS 
P4 I 0.0 

0.0 
0.0 
0.0 
0.0 

SUBTOTAL 0.0 
P3 THRASOS EFTAXIADIS $35.55 1.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

SUBTOTAL 1.0 
P2 0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

SUBTOTAL 0.0 
P1 0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

SUBTOTAL 0.0 
T1 0.0 

0.0 
0.0 
0.0 

SUBTOTAL 0.0 
CL DARA THOMAS $9.50 0.0 

DARLENE HUFNAGEL $16.00 1.5 
I 0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

SUBTOTAL 1.5 
TOTAL 2.5 

TASK E10 

COST 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$35.55 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$35.55 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$G.OO 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$24.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$24.00 
$59.55 



DIRECT LA.SOR BY TASK 

PROJECT NAME: N. BRONSON LA.GOON REMEDIATIOr-.J 

PROJECT NO. 2420-050 

LA.SOR EMPLOYEE SPENT THIS PERIOD 

CLASS NAME RATE HOURS 

P4 0.0 
0.0 
0.0 
0.0 
0.0 

SUBTOTAL 0.0 

P3 THRASOS EFTAXIADIS $35.55 2.0 
0.0 
0.0 
0.0 
0.0 
0.0 I 

o.o I 
0.0 

SUBTOTAL 2.0 
P2 0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

SUBTOTAL 0.0 
P1 0.0 

0.0 
0.0 

I 0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

SUBTOTAL 0.0 
T1 0.0 

0.0 
0.0 
0.0 

SUBTOTAL 0.0 
CL DARA THOMAS $9.50 I 0.0 

DARLENE HUFNAGEL $16.00I 0.0 

I 0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

SUBTOTAL 0.0 
TOTAL 2.0 

TASK E20 

COST 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$71.10 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$71.10 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.0C' 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.:>0 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$71.10 



MALCOLM 
PIRNIE 

J_OB NAME 

T I M E S l-1 E E T l'HIIOD 

ENDIIW _LANSING_- 410 

LOCATION 

.JOB NlJMIJEn 
02/14/97 

CIIAIH OF I TOTAL 
ACCOUNTS 

NUMIJEn 

-- - ,-6 - 1-~ I_Q_I _ _Q__, __ 

.-----,11~t1-~-' ~ 
6 0 0 

6 I o I o I o 

-!-ltl-111 
-----1 --1---1----1---

6 I o I o I o 
6101010 
6101010 

- -1---1----1--1----

~ltl-*-1-6 
'------1--1---1---1---

6 0 0 Cl 
--- --- -- ----
6 0 0 0 
- -- - --
6 0 0 0 -------
6 0 0 0 
--- ·-- --- ---1---
6 0 0 0 -----
6 0 0 0 
-----1---
6 0 0 0 

EMPLOYEE 

NO. 

NAME 

(PLEASE PnlN 

3516 IT. EFTAXIADIS 
ltouns wonKED DAILY - BY DAY OF MONTH 

02/09 I 02110 I 02/11 I 02/12 I 0211s I 02/14 
SUN I MON I TUE I WED I THU I F 

0.5 

----1----1-----1----1----

-----1-----1----1----•----



MALCOLM 
PIRNIE 

JOO N/\ME 

TIME SHEET 
_LANSING_ - '110 __ 

LOCATION 

.111(1 NlJMIJEll 

-------------- -· ·-

CIIAllT or
/\CCOUNTS 

NlJMOEll 

l'ElllOD 

[NlllNG 

EMPLOYEE 

NO. 

N/\ME 

f'LE/\SE PnlN 

351G I T. Eftaxiadis 
ttouns wonKEO D/\ILY - BY D/\Y OF MONTH 

02/23 I 0212 ◄ I 02/25 _U>U:!6 I 02121 I 0212a 
SUN I MON I TUE I W~ THU I Fill 

----- 1----1------1-----1-----1----

1-----1-----

-- ---1-------l ----0 ------1-----1----

-------1-----1 ----1----- 1----1----1----



v . 

MALCOLM 
PIRNIE 

JOB NAME 

TIME SHEET 
_LANSING - ◄ 10 

LOCATION 

JOO NUMBER CIIAIIT OF 
ACCOUNTS 

NIJMBEII 

PC:RIOll 

Etmrtrn 

03/07/97 

EMPLOYEE 

tlO. 

3516 

NAME 

Pl.EASE rn1tn 

T. EFT AXIADIS 
IIOUIIS WORKED DAILY - BY DAY OF umn11 
03/02 l QJ/03 l 0l{Q4 \ 03/05 l 03/06 l 03/07 

SIIN I I.AON I TUE I w.i.D..I. THU I Fill 



MALCOLM 
PIRNIE 

JOB NAME 

TIME S 
LANSING - 410 

LOCATION 

EET 

JOB NUMBER CHART OF 
ACCOUNTS 

NUMBER 

PERIOD 

EtlDING 

03 07 97 
TOTAL 
HOURS 03 01 

SAT 
I.II 

I EMPLOYEE I NAME 

NO. (PLEASE PAIN 

6863 DARLENE E. HUFNAGEL 
HOURS WORKED DAILY - BY DAY OF MONTH 

03 02 03 03 03 04 03 05 03 06 03 07 
SUN MON TUE WED THU FRI 

1.0 



/lALCOLM TIME SHEET 
· PIRNIE 
UFNAGEL,DARLENE t-lAME-~---- LAN 6863 

-LocA T16N -EMr[civEO.JUM□ ER 

03/28/97 -- ---
WEEK ENDING 

CLIENT OR DESCRIPTION JOB NUMBER ACC I TOT AL I 03/22 
r,ROJECT-lTASK NUM HOURS-sAr: 

03/25 

TUE 
03/26 I 03f27 I 03(28 
WED THU FRI 

f-------- --- --------

'------------------1--~-~~~~ 

Cc1nli!1u_ed _or! 111~ flE!~fli_lUe.:_ •~ 
ArrrwvEnmEVIEWED □Y - - -/.,.,-C=.-

,__ ___ , ____ , ___ -

_C~1_1fjnued on Ille nextpyge. __________ _ 
SIGtlATlmE nEV 8/96 (ETS 1.2c) 

Page 1 



EXPf_NSE WORICSHEET 

PROJECT NAME: N. BRONSON LAGOON REMEDIATION 
PROJECT NUMBER: 2420-050 

"ERIOD: FEBAU.O.RY 1997 THROUGH MARCH 1997 

I.D. 

UPS 

TOT.0.L 

TOTAL TRAVEL 

TOTAL ODC 

TOTAL 

EXPENSES 

MPI 

VEHICLES 

(MILEAGE) 

tilil 

lflAVEl 

$0.00 

$0.00 

$3.27 

$3.27 

OTHER 

TRAVEL 
·. )ts· 

$0.00 

SUBST. 

. (MEALS) 
·-:·:;:_el& .. 

TASK NO: EID 

S0.00 

LODGlt-13_ , _ ... REPRO. 
01~ -_::::_: -.::·:_::-.: ,:fff 

$0.00 

••EXPENSE REPORlS 

so.oo 

SHIPPING/ 

POSTAGE 

•012 

$3.27 

$3.27 

...... ,., ,., _;_.,. 

OTHER DIRECT COSTS 
COMPUJERSERYICES.. ~-• 

OTHER MPI 
COMMUN!- OFFICE/ FIELD TRAILER & LAB 

CATION RENT.O.L FIELD CADD SUPPLIES SERVICES UTILITIES 
~36. . 021 . tiL -~!i& )i@_'2 · · 02C i:~?~ 

$0.00 

SJ.27 

S0.00 
S0.00 

S0.00 

S0.00 

S0.00 
$0.00 

$0.00 

S0.00 

S0.00 
S0.00 
$0.00 

S0.00 
$0.00 

$0.00 

S0.00 
$0.00 
$0.00 

$0.00 

S0.00 

S0.00 
$0.00 

S0.00 

S0.00 

S0.00 

$0.00 

$0.00 

S0.00 

S0.00 

S0.00 

So.oo 
$0.00 $0.00 $0.00 sooo S0.00 S0.00 S0.00 S0.00 S0.00 SJ.27 



,,-· 

( ickup Date: 03/04/97 
Pickup Record No: 950728 46 1 

United Parcel Service 
Daily Package Detail Record 

for Common Carrier 

Package ID 
Customer# 

-·--------
4 

6121..:.B HARMON" 

Reference# Dest Code Zn Wt Package Chg RD 
Company Name Address 

2420-050-{"/~48933 
MDEQ-ERD, SPECIAL 

2 1.0 
300 S. WASHINGTON 

City 

3.27 
LANSING 

------------------- ------·--· - ... 



MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

STATE LEAD SITE 

Reporting Period: FY97, Q4 

Site name: North Bronson Industrial Area ( 1 C) 
Activity: RI/FS 

CA#: V005934-01 
Budget period ends: 6/30/97 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES 
TAKEN OR PLANNED) IDENTIFY BY TASK NAME AND NUMBER: 

Task 5: Phase II Remedial Investigation 
Task complete December 1991. 

Task 6: Remedial Investigation Report 
Task complete July 1993. 

Task 7: Baseline Risk Assessment 
Task complete July 1993. 

Task 8: Alternatives Array 
Task complete September 1994. 

Task 9: Feasibility Study 
Task complete July 15, 1997. 

Task 10: Proposed Plan 
The MDEQ developed, produced and released the proposed plan to the public on August 6, 1997. The 
MDEQ held a proposed plan public meeting in the city of Bronson on August 19, 1997. Alan Waltz and 
Heather Nelson represented the EPA at the meeting. 

Task 11: Administrative Record 

The MDEQ completed the AR. The AR is available for public review at the Bronson public library. 

Task 12: Draft ROD 
Task Complete. Final comments on the proposed plan were received by MDEQ on September 8, 1997. 
The MDEQ completed the draft ROD and Responsiveness Summary September 30, 1997. 

Task 13: Final ROD: Work in progress. The ROD is scheduled to be completed during the first quarter of 
FY98. 

1 



Mullet-Site Cooperative Agreement V005934 North Bronson Industrial Area 

Task 14: Post ROD/Closet: None. 

PLANNED % OF SCHEDULED ACTIVITIES (Task 10) TO BE COMPLETED: 100% 
ACTUAL % OF ACTIVITIES COMPLETED: 100% 

PLANNED % OF SCHEDULED ACTIVITY (TASK 11) TO BE COMPLETED: 100% 
ACTUAL% OF ACTIVITY COMPLETED: 100% 

PLANNED % OF SCHEDULED ACTIVITY (TASK 12) TO BE COMPLETED: $100 
ACTUAL% OF ACTIVITY COMPLETED: 100% 

EXPLANATION OF SIGNIFICANTDIFFERENCE: NA 

FINANCIAL REPORTING FOR EACH ONGOING TASK 

TASKl0-PROPOSEDPLAN 
• Planned Budget 
• Estimated Expenditures prior to this quarter: 
• Estimated Expenditures Quarter 4 
• Estimated Expenditures to Date: 

ESTIMATED BALANCE: 

* Agency expenditures under this task include revisions to the FS. 

Task 11 - ADMINISTRA TIVERECORD 
• Planned Budget 
• Estimated Expenditures prior to this quarter: 
• Estimated Expenditures Quarter 4 
• Estimated Expenditures to Date: 

CONTRACTOR 
$10,000 
$6,697 

$0 
$6,697 

$2,503 

CONTRACTOR 
$0 
$0 
$0 
$0 

ESTIMATED BALANCE: $0 

Task 12 - DRAFT ROD 
• Planned Budget 
• Estimated Expenditures prior to this quarter: 
• Estimated Expenditures Quarter4 
• Estimated Expenditures to Date: 

CONTRACTOR 
$0 
$0 
$0 
$0 

ESTIMATED BALANCE 
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AGENCY 
$50,000 
$93,450 

$9,800* 
$103,250 

($53,250) 

AGENCY 
$10,000 
$ 2,000 
$ 2,000 
$ 4,000 

$ 6,000 

AGENCY 
$20,000 
$ 2,000 
$11,000 
$13,000 

$ 7,000 
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TASKS 1-12 FINANCIALREPORTING 

CONTRACTORS 
• PLANNED RI/FS BUDGET: 
• PREVIOUS ESTIMATED EXPENDITURES: 
• ESTIMATED EXPENDITURES QUARTER4 

ESTIMATED EXPENDITURES TO DA TE: 

• ESTIMATED BALANCE 

AGENCY 
• PLANNED Rl/FS BUDGET: 
• PREVIOUS ESTIMATED EXPENDITURES: 
• ESTIMATED EXPENDITURESQUARTER4 
• ESTIMATED EXPENDITURES TO DA TE: 

• ESTIMATED BALANCE: 

TOT AL FUNDING FOR THIS ACTIVITY (Rl/FS): 
TOT AL ESTIMATED EXPENDITURES TO DA TE: 

FUNDS AND TIME REMAINING (BALANCE): 

CONTRACTOR I 
$1,200,000 
$1,038,000 

$0 
$1,038,000 

$162,000 

$1,440,000 
$1,345,000 

CONTRACTOR2 
$10,000 

$4,000 
$0 

$7,000 

$240,000 
$277,000 
$ 23,000 
$300,000 

$3,000 

$(60,000) 

$95,000 and 12 months. 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 12 months and 
$95,000. Agency expenditures above budgeted amounts will be covered by funds remaining in the total 
budget. 

EXPLANATION OF ANY SIGNIFICANTDISCREPANCY/JUSTIFICATIONFOR INCREASE: None 

Prepared by ~~ 
(Poo_{ect Manager) 

Date 

Approved by 

~iso~ 
Date 
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